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04.11.01.05.01  C-400 Subproject Management

AE00000510 C-400 Subproject Management 24APR06 29SEP06 111 111 0

AE00000520 Project Start 24APR06 0 0 0

AE00000511 C-400 Subproject Management 02OCT06 28SEP07 249 249 0

AE00000512 C-400 Subproject Management 01OCT07 30SEP08 251 251 0

AE00000513 C-400 Subproject Management 01OCT08 30SEP09 250 250 0

AE00000514 C-400 Subproject Management 01OCT09 30SEP10 250 250 0

AE00000515 C-400 Subproject Management 01OCT10 30SEP11 250 250 0

AE00000516 C-400 Subproject Management 03OCT11 04JAN12 63 63 0

04.11.01.05.02  Remedial Design Support Investigation
RNPROC  Procurement

AE00000330 Purchasing of Material 24APR06 09JUN06 34 34 0

AE00000390 Bid development for RFP by Drilling Subcontract 24APR06 01MAY06 6 6 0

AE00000500 Labor Determination 24APR06 02JUN06 29 29 0

AE00000340 USEC Work Authorization Complete 28APR06 28APR06 1 1 0

AE00000350 Develop SOW for USEC Laboratory 01MAY06 12MAY06 10 10 0

AE00000400 Procurement of Drilling Subcontractor 02MAY06 05JUN06 24 24 0

AE00000360 SOW for Laboratory Awarded 15MAY06 19MAY06 5 5 0

AE00000410 Award Subcontract for drilling 05JUN06 05JUN06 1 1 0

RNTRAIN  Training

AE00000290 Develop Training Matrix 24APR06 05MAY06 10 10 0

RNWP  Work Package
1  ES&H Plan
AE00000180 Technical Review of ES&H Plan 24APR06 28APR06 5 5 0
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AE00000190 Comment Resolution of ES&H Plan 01MAY06 05MAY06 5 5 0

AE00000200 Management Review of ES&H Plan 08MAY06 10MAY06 3 3 0

AE00000210 Mgmt Comment Resolution of ES&H Plan 11MAY06 12MAY06 2 2 0

AE00000220 ES&H Plan Complete 12MAY06 0 0 0

2  QA Plan
AE00000110 Develop to QAPP 24APR06 28APR06 5 5 0

AE00000120 Technical Review of QAPP 01MAY06 05MAY06 5 5 0

AE00000130 Comment Resolution of QAPP 08MAY06 12MAY06 5 5 0

AE00000140 Management Review of QAPP 15MAY06 17MAY06 3 3 0

AE00000150 Mgmt Comment Resolution of QAPP 18MAY06 19MAY06 2 2 0

AE00000160 QAPP Complete 19MAY06 0 0 0

3  Waste Mgmt Plan
AE00000230 Develop to Waste Mgmt Plan 24APR06 28APR06 5 5 0

AE00000240 Technical Review of WMP 01MAY06 05MAY06 5 5 0

AE00000250 Comment Resolution of WMP 08MAY06 12MAY06 5 5 0

AE00000260 Management Review of WMP 15MAY06 17MAY06 3 3 0

AE00000270 Mgmt Comment Resolution of WMP 18MAY06 19MAY06 2 2 0

AE00000280 WMP Complete 19MAY06 0 0 0

6  Work Procedure
AE00000450 Develop Work Procedure 26APR06 19MAY06 18 18 0

RNZ  MIP Action

AE00000480 Develop Excavation Permits 22MAY06 12JUN06 15 15 0

AE00000490 Geophysical Survey 22MAY06 09JUN06 14 14 0

AE00000430 Dry Run IFR 30MAY06 30MAY06 1 1 0

AE00000101 MOBILIZATION (INCLUDES Training) 12JUN06 15JUN06 4 4 0

AE00000440 IFR 12JUN06 16JUN06 5 5 0

AE00007290 Repair/Upgrade of C-752-C 16JUN06 17JUL06 20 20 0

AE00007320 Repair/Upgrade of C-416 16JUN06 17JUL06 20 20 0
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AE00000103 MIP (~50 LOCATIONS) 19JUN06 07SEP06 56 56 0

AE00000111 START FIELD WORK (CONTRACT MILESTONE) 19JUN06 0 0 0

AE00000113 Waste Characterization 19JUN06 09OCT06 78 78 0

AE00000143 Drilling Restart 05JUL06 05JUL06 1 1 0

AE00000106 DEMOBILIZATION 08SEP06 21SEP06 10 10 0

AE00000134 Develop Landfill Package 10OCT06 06NOV06 20 20 0

AE00000141 Waste Disposition Onsite 07NOV06 20NOV06 10 10 0

AE00000131 Water Treatment 17APR07 15MAY07 21 21 0

04.11.01.05.03.01  Remedial Design Report

AE00005540 PREPARE 30% REMEDIAL DESIGN 24APR06 25JUL06 64 64 0

AE00005780 PRS Peer review of Remedial Design 26JUL06 08AUG06 10 10 0

AE00006030 Revision to Remedial Design 09AUG06 15AUG06 5 5 0

AE00005550 INTERNAL REVIEW OF 30% (PRS Legal Review) 16AUG06 29AUG06 10 10 0

AE00005560 INCORPORATE COMMENTS 30AUG06 11SEP06 8 8 0

AE00005570 ISSUE DRAFT REMEDIAL DESIGN TO DOE (30%) 12SEP06 0 0 0

AE00005590 Develop 60% Design Report 13SEP06 04OCT06 16 16 0

AE00005580 DOE Transmit 30% Design to Regulators 22SEP06 0 0 0

AE00005600 PRS TECH/LEGAL REVIEW OF 60% 05OCT06 06OCT06 2 2 0

AE00005610 INCORPORATE COMMENTS 09OCT06 10OCT06 2 2 0

AE00005620 ISSUE 60% TO DOE FOR TECH REVIEW 10OCT06 0 0 0

AE00006330 DOE Site Office Review 11OCT06 03NOV06 18 18 0

AE00006340 Revise 60% Design 06NOV06 10NOV06 5 5 0

AE00005630 ISSUE 60% TO DOE HQ/Legal 13NOV06 0 0 0

AE00006350 PRS Review/Revise 13NOV06 13NOV06 1 1 0

AE00006060 DOE HQ/Legal REVIEW OF 60% 14NOV06 29NOV06 10 10 0

AE00006360 Revise 60% Design 30NOV06 04DEC06 3 3 0
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AE00007400 Chemical Oxidation Alternative 04DEC06 05FEB07 42 42 0

AE00006410 Internal Review 05DEC06 05DEC06 1 1 0

AE00006610 Issue 60% to DOE Legal for final review 05DEC06 0 0 0

AE00006620 DOE Legal Review 06DEC06 07DEC06 2 2 0

AE00006630 Revise and Internal review of 60% 08DEC06 11DEC06 2 2 0

AE00006420 Issue 60% Design to DOE COO for Review 11DEC06 0 0 0

AE00006430 DOE COO Review of 60% Design 12DEC06 13DEC06 2 2 0

AE00006440 Incorporate Comments 14DEC06 14DEC06 1 1 0

AE00006450 Internal Review 15DEC06 15DEC06 1 1 0

AE00006460 Issue 60% Design to Regulators 15DEC06 0 0 0

AE00006470 Regulator Review of 60% Design 18DEC06 19JAN07 21 21 0

AE00006480 PRS Evaluate/respond to Comments 22JAN07 23JAN07 2 2 0

AE00006490 Comment Resolution Meeting With Regulators 24JAN07 24JAN07 1 1 0

AE00006070 DEVELOP 90% DRAFT FOR TECHNICAL REVIEW 25JAN07 31JAN07 5 5 0

AE00006080 PRS LEGAL REVIEW OF 90% DESIGN 01FEB07 05FEB07 3 3 0

AE00006090 INCORPORATE COMMENTS 06FEB07 21FEB07 12 12 0

AE00005650 ISSUE RD (D1) (90%)TO DOE FOR TECH REVIEW 21FEB07 0 0 0

AE00005640 DOE TECH REVIEW OF D1 RDR (90%) 22FEB07 02MAR07 7 7 0

AE00005660 REVISE DRAFT D1 (90%) WITH DOE TECH COMMENTS 05MAR07 07MAR07 3 3 0

AE00007401 DOE HQ Review 12MAR07 10APR07 21 21 0

AE00006370 ISSUE 90% DESIGN TO DOE LEGAL/HQ 21MAR07 0 0 0

AE00006390 DOE LEGAL/HQ REVIEWS 22MAR07 28MAR07 5 5 0

AE00006400 REVISE 90% DESIGN 29MAR07 30MAR07 2 2 0

AE00006130 INTERNAL CERTIFICATION/REPRODUCTION 02APR07 02APR07 1 1 0

AE00006500 Transmit to DOE COO 02APR07 0 0 0

AE00006510 DOE COO Review 03APR07 05APR07 3 3 0

AE00005670 ISSUE 90% REMEDIAL DESIGN TO EPA/KDEP (D1) 09APR07 0 0 0
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AE00006520 Revise 09APR07 09APR07 1 1 0

AE00005680 EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 10APR07 08MAY07 21 21 0

AE00006120 Regulatory Extension 09MAY07 11JUN07 23 23 0

AE00006380 Regulatory Extension 12JUN07 11JUL07 20 20 0

AE00006650 Regulatory Extension 12JUL07 10AUG07 22 22 0

AE00006651 Regulatory Extension 13AUG07 10SEP07 20 20 0

AE00006170 PRS Respond to Regulator and HQ ITR Comments 11SEP07 22OCT07 30 30 0

AE00006180 INTERNAL REVIEW OF D2 RDR 23OCT07 05NOV07 10 10 0

AE00005690 PRS Revise draft D2 RDR 06NOV07 12NOV07 5 5 0

AE00005730 ISSUE RDR (D2) TO DOE Tech 12NOV07 0 0 0

AE00005732 DOE TECH REVIEW OF D2 RDR (CFC) 13NOV07 12DEC07 20 20 0

AE00005742 PRS Revise draft D2 RDR 13DEC07 28DEC07 10 10 0

AE00005731 ISSUE RDR (D2) TO DOE LEGAL/HQ 28DEC07 0 0 0

AE00005740 DOE LEGAL/HQ REVIEW OF D2 RDR (CFC) 31DEC07 29JAN08 20 20 0

AE00006200 REVISION TO D2 RDR (CFC) 30JAN08 01FEB08 3 3 0

AE00006210 INTERNAL/DOE CERTIFICATION/REPRODUCTION 04FEB08 11FEB08 6 6 0

AE00005750 ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2) 11FEB08 0 0 0

AE00005760 EPA/KDEP REVIEW CFC DESIGN 12FEB08 12MAR08 22 22 0

AE00006190 Regulator Extension 13MAR08 14APR08 22 22 0

AE00006220 Regulator Extension 15APR08 12MAY08 20 20 0

AE00006140 Revise CFC with Regulator comments 13MAY08 09JUL08 39 39 0

AE00006150 Issue Revised CFC to the Regulators 09JUL08 0 0 0

AE00006160 Regulators Review Revised CFC 10JUL08 16JUL08 5 5 0

AE00005770 EPA/KDEP Approve CFC Design 16JUL08 0 0 0

04.11.01.05.03.02  Remedial Action Work Plan

AE00005790 PREPARE REMEDIAL ACTION WORK PLAN 24APR06 22JUN06 43 43 0
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AE00006040 PRS Peer Review 23JUN06 05JUL06 7 7 0

AE00006050 Revision to Remedial Action Work Plan 06JUL06 12JUL06 5 5 0

AE00006100 PRS Tech Editing 13JUL06 17JUL06 3 3 0

AE00006110 Revise RAWP 18JUL06 19JUL06 2 2 0

AE00005800 INTERNAL REVIEW OF D0 (PRS Mgmt and Legal) 20JUL06 31JUL06 8 8 0

AE00005810 INCORPORATE COMMENTS 01AUG06 07AUG06 5 5 0

AE00005820 ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 07AUG06 0 0 0

AE00005830 DOE TECH REVIEW OF REMEDIAL ACTION WORK PLAN 08AUG06 05SEP06 20 20 0

AE00005860 DEVELOP COMMENT RESPONSE TABLE 06SEP06 12SEP06 5 5 0

AE00005870 COMMENT RESOLUTION MEETING WITH DOE 13SEP06 13SEP06 1 1 0

AE00005840 REVISE DRAFT D0 WITH DOE TECH COMMENTS 14SEP06 27SEP06 10 10 0

AE00005850 INTERNAL REVIEW (PRS Mgmt and Legal) 28SEP06 04OCT06 5 5 0

AE00005880 REVISE THE DRAFT D0 05OCT06 06OCT06 2 2 0

AE00006530 DOE Tech Review 09OCT06 26OCT06 14 14 0

AE00006540 Revise D1 RAWP 18DEC06 02FEB07 31 31 0

AE00006570 Internal Review (PRS Mgmt and Legal) 05FEB07 16FEB07 10 10 0

AE00006580 Issue D1 RAWP to DOE for Tech Review 16FEB07 0 0 0

AE00006590 DOE Tech Review 19FEB07 02MAR07 10 10 0

AE00006600 Revise D1 RAWP with DOE Tech Comments 05MAR07 16MAR07 10 10 0

AE00005900 ISSUE RAWP (D1) TO DOE FOR LEGAL REVIEW 30MAR07 0 0 0

AE00005890 DOE LEGAL REVIEW OF D1 RAWP 02APR07 23APR07 15 15 0

AE00005910 REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 24APR07 26APR07 3 3 0

AE00006230 INTERNAL CERTIFICATION/REPRODUCTION 27APR07 01MAY07 3 3 0

AE00006550 Issue D1 RAWP to DOE COO 01MAY07 0 0 0

AE00006560 DOE COO Review and Certification 02MAY07 09MAY07 6 6 0

AE00005920 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 09MAY07 0 0 0

AE00005930 EPA/KY REVIEW REMEDIAL ACTION WORK PLAN 10MAY07 08JUN07 21 21 0
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AE00006640 Regulator Extension 11JUN07 09JUL07 19 19 0

AE00006660 Regulator Extension 10JUL07 08AUG07 22 22 0

AE00006666 Regulator Extension 09AUG07 10SEP07 22 22 0

AE00006677 Regulator Extension 11SEP07 10OCT07 22 22 0

AE00006687 Regulator Extension 11OCT07 09NOV07 22 22 0

AE00006697 Regulator Extension 12NOV07 13DEC07 22 22 0

AE00006707 Regulator Extension 14DEC07 17JAN08 22 22 0

AE00006717 Regulator Extension 18JAN08 19FEB08 22 22 0

AE00006727 Regulator Extension 20FEB08 31MAR08 28 28 0

AE00005940 DEVELOP COMMENT RESPONSE SUMMARY 01APR08 17APR08 13 13 0

AE00006280 INCORPORATE COMMENTS INTO D2 RAWP 01APR08 17APR08 13 13 0

AE00006290 INTERNAL/DOE Tech REVIEW OF D2 RAWP 18APR08 27MAY08 27 27 0

AE00005980 ISSUE RAWP (D2) TO DOE FOR LEGAL/HQ REVIEW 08MAY08 0 0 0

AE00005990 DOE LEGAL/HQ REVIEW OF D2 RAWP 09MAY08 28MAY08 13 13 0

AE00006311 REVISION TO D2 RAWP 29MAY08 13JUN08 12 12 0

AE00006320 INTERNAL/DOE CERTIFICATION/REPRODUCTION 16JUN08 20JUN08 5 5 0

AE00006000 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 20JUN08 0 0 0

AE00006010 EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN 23JUN08 21JUL08 19 19 0

AE00006250 Regulatory Extension 22JUL08 29AUG08 29 29 0

AE00006240 Respond to Regulator Comments 02SEP08 10SEP08 7 7 0

AE00006260 DOE Review of D2/R1 RAWP 11SEP08 17SEP08 5 5 0

AE00006270 Revise D2/R1 RAWP 18SEP08 18SEP08 1 1 0

AE00006300 Internal/DOE Certification/Reproduction 19SEP08 26SEP08 6 6 0

AE00006670 Issue D2/R1 RAWP to EPA/KY 26SEP08 0 0 0

AE00006310 EPA/KY Review and Approval 29SEP08 24OCT08 20 20 0

AE00006020 EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 24OCT08 0 0 0
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04.11.01.05.03.03.01  Infrastructure Removal
RNINFRA  Infrastructure Removal

AE00007607 Develop Request to De-lease C-400 Infrastructure 18SEP06 29SEP06 10 10 0

AE00007567 Issue request to DOE Site Office De-lease Infras 02OCT06 02OCT06 1 1 0

AE00007577 DOE Site Office Review of Request 03OCT06 06OCT06 4 4 0

AE00007587 Revise Request and Reissue 09OCT06 11OCT06 3 3 0

AE00007597 Process Request through DOE Lease Manager 12OCT06 31MAY07 158 158 0

AE00007617 Confirmation of De-leased Infrastructure 01JUN07 01JUN07 1 1 0

RNSWC400  Remove infrastructure on SW Corner of C-400

AE00007667 Develop and issue work package 31DEC07 07MAR08 48 48 0

AE00007677 USEC Nuclear Safety Review & disconnect/air gap 04FEB08 14MAR08 30 30 0

AE00007687 Prepare/Issue permits for SW C-400 infrastructur 09JUL08 13AUG08 26 26 0

AE00007697 Work package walkdown with crew 12AUG08 15AUG08 4 4 0

AE00007707 Pre-characterization sampling and analysis 18AUG08 23OCT08 48 48 0

AE00007717 Rem rail tanker unloading platform & trnsfr stor 18AUG08 12SEP08 19 19 0

AE00007737 Remove cylinder freeze pits & transfer to storag 18AUG08 12SEP08 19 19 0

SEC400  Remove infrastructure on SE Corner of C-400

AE00007747 Develop WP Pump, Sump, and Tank Removal 01MAY08 19SEP08 98 98 0

AE00007907 Develop Work Package for Crane Removal 21JUL08 19SEP08 44 44 0

AE00007767 USEC Nuclear Safety Review & disconnect/air gap 25AUG08 10OCT08 34 34 0

AE00007757 Procure crane services (crane, operator, & rigge 22SEP08 05DEC08 53 53 0

AE00007777 Develop and issue permits 22SEP08 17OCT08 20 20 0

AE00007797 Pre-characterization sampling and analysis 22SEP08 14NOV08 40 40 0

AE00007937 Internal Field Review 13OCT08 17OCT08 5 5 0

AE00007787 Work package walkdown with crew 20OCT08 24OCT08 5 5 0

AE00007837 Remove TCE pump station & transfer to storage 27OCT08 05DEC08 28 28 0

AE00007847 Remove sump east of TCE tank & transfer to stora 27OCT08 05DEC08 28 28 0
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AE00007857 Remove TCE tank & transfer to storage 27OCT08 05DEC08 28 28 0

AE00007927 Mobilize Crane Removal Subcontractor 08DEC08 09DEC08 2 2 0

AE00007947 Work package walkdown with crew for crane remova 10DEC08 10DEC08 1 1 0

AE00007867 Remove crane and transfer to storage 11DEC08 05JAN09 15 15 0

WASTE  Waste Management and Disposition

AE00007877 Waste management at CERCLA storage area 18AUG08 23JAN09 108 108 0

AE00007887 Develop/approve landfill package 06JAN09 19FEB09 32 32 0

AE00007897 Transport waste to U Landfill 20FEB09 17APR09 40 40 0

04.11.01.05.03.03.02  C-400 Remedial Action
RNPROCA  Procurement
10  Procurement for ERH Vendor
AE00007108 Develop SOW, Tech Specs and Sole Source 12JUN06 23JUN06 10 10 0

AE00007118 PRS Tech Review 26JUN06 30JUN06 5 5 0

AE00007128 Revise SOW, Tech Specs, and Sole Source 05JUL06 07JUL06 3 3 0

AE00007138 PRS Mgmt Review of Sole Source Justification 10JUL06 21JUL06 10 10 0

AE00007318 Develop SOW for Professional Services Agreement 17JUL06 21JUL06 5 5 0

AE00007328 Submit Package to ERH Vendor for Pricing 21JUL06 0 0 0

AE00007148 Revise Sole Source Justification Package 24JUL06 27JUL06 4 4 0

AE00007338 ERH Vendor Develops Pricing 24JUL06 28JUL06 5 5 0

AE00007158 Issue Sole Source Justification to DOE CO 28JUL06 01AUG06 3 3 0

AE00007348 Negotiate Pricing and Award 31JUL06 03AUG06 4 4 0

AE00007218 DOE Approval of Sole Source Justification 02AUG06 02AUG06 1 1 0

AE00007358 Revise Agreement for ERH Vendor to Develop 90% 18SEP06 22SEP06 5 5 0

AE00007368 Submit Revised Package to ERH Vendor for Pricing 22SEP06 0 0 0

AE00007378 ERH Vendor Develops Pricing 25SEP06 29SEP06 5 5 0

AE00007388 Negotiate Pricing and Award 02OCT06 03OCT06 2 2 0

AE00007178 Develop Technical Exhibits for RFP of ERH Vendor 02AUG07 28SEP07 41 41 0

AE00007168 PRS Tech Review 01OCT07 16OCT07 12 12 0
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AE00007188 Revise RFP 17OCT07 19OCT07 3 3 0

AE00007198 PRS Procurement Develops Balance of RFP 22OCT07 26OCT07 5 5 0

AE00007408 OPps Security Review 29OCT07 31OCT07 3 3 0

AE00007228 Issue RFP for bid 01NOV07 01NOV07 1 1 0

AE00007238 Bid Development 02NOV07 30NOV07 19 19 0

AE00007298 Amend RFP 03DEC07 21DEC07 15 15 0

AE00007398 MC2 Revise Proposal 26DEC07 10JAN08 11 11 0

AE00007428 Proposal Evaluation 11JAN08 08FEB08 20 20 0

AE00007418 BAFO 11FEB08 15FEB08 5 5 0

AE00007248 Proposal Evaluation 18FEB08 07MAR08 15 15 0

AE00007258 Award Recommendation/Compile Consent Package 10MAR08 24MAR08 10 10 0

AE00007268 DOE Review of Consent Package 25MAR08 28APR08 25 25 0

AE00007278 Respond to DOE comments 29APR08 01MAY08 3 3 0

AE00007288 Obtain DOE approval of Award 02MAY08 09MAY08 6 6 0

AE00007308 Issue Notice of Award 03JUN08 03JUN08 1 1 0

RNPROCB  Procurement for Driller

AE00009000 Develop RFP for Driller 31DEC07 18JAN08 14 14 0

AE00009001 PRS Tech Review of RFP 22JAN08 24JAN08 3 3 0

AE00009002 Revise RFP 25JAN08 28JAN08 2 2 0

AE00009012 Ops Security Review 29JAN08 04FEB08 5 5 0

AE00009003 Issue RFP to bidders 05FEB08 05FEB08 1 1 0

AE00009004 Bid development 06FEB08 19FEB08 10 10 0

AE00009014 BAFO 20FEB08 26FEB08 5 5 0

AE00009005 Bid evaluation 27FEB08 04MAR08 5 5 0

AE00009006 Award Recommendation/Compile Consent Package 05MAR08 07MAR08 3 3 0

AE00009007 DOE Review of Consent Package 10MAR08 31MAR08 15 15 0

AE00009008 Repond to Comments 01APR08 03APR08 3 3 0
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AE00009010 Obtain Approval from DOE 04APR08 09MAY08 26 26 0

AE00009011 Issue Notice of Award 08JUL08 08JUL08 1 1 0

RNYO  O&M Plan

AE00009033 PREPARE O&M PLAN (Including Start up & Testing) 07OCT08 20NOV08 33 33 0

AE00009034 O&M PLAN 07OCT08 25MAR09 116* 116* 0

AE00009035 PRS PEER REVIEW 21NOV08 25NOV08 3 3 0

AE00009036 REVISION TO O&M PLAN 26NOV08 01DEC08 2 2 0

AE00009037 PRS TECH EDITING 02DEC08 02DEC08 1 1 0

AE00009038 REVISION TO O&M PLAN 03DEC08 03DEC08 1 1 0

AE00009039 INTERNAL REVIEW O&M PLAN (PRS MGMT AND LEGAL) 04DEC08 05DEC08 2 2 0

AE00009040 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 08DEC08 08DEC08 1 1 0

AE00009041 ISSUE O&M PLAN TO DOE (D0) 08DEC08 0 0 0

AE00009042 DOE TECH REVIEW OF O&M PLAN 09DEC08 17DEC08 7 7 0

AE00009045 REVISE DRAFT D0 WITH DOE TECH COMMENTS 18DEC08 22DEC08 3 3 0

AE00009046 INTERNAL REVIEW (PRS MGMT AND LEGAL) 23DEC08 23DEC08 1 1 0

AE00009047 REVISE THE DRAFT D0 26DEC08 26DEC08 1 1 0

AE00009048 ISSUE O&M PLAN (D1) TO DOE FOR LEGAL/HQ REVIEW 26DEC08 0 0 0

AE00009049 DOE LEGAL/HQ REVIEW OF D1 O&M PLAN 29DEC08 12JAN09 10 10 0

AE00009050 REVISE THE D1 O&M PLAN WITH DOE LEGAL COMMENTS 13JAN09 15JAN09 3 3 0

AE00009051 DOE Concurrence and Reproduction 16JAN09 20JAN09 2 2 0

AE00009052 DOE ISSUE O&M PLAN TO EPA/KY (D1) 20JAN09 0 0 0

AE00009053 EPA/KY REVIEW O&M PLAN 21JAN09 18FEB09 21 21 0

AE00009062 Revise D1 O&M Plan in Response to Reg comments 19FEB09 24FEB09 4 4 0

AE00009056 Issue D2 O&M Plan to DOE for Tech/HQ Review 24FEB09 0 0 0

AE00009057 DOE Tech/HQ Review of D2 O&M Plan 25FEB09 03MAR09 5 5 0

AE00009058 Revise D2 O&M Plan in Response to DOE Tech/HQ 04MAR09 06MAR09 3 3 0

AE00009069 DOE Concurrence and Reproduction 09MAR09 11MAR09 3 3 0
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AE00009068 DOE ISSUE O&M PLAN TO EPA/KY (D2) 11MAR09 0 0 0

AE00009070 EPA/KY REVIEW OF D2 O&M PLAN 12MAR09 25MAR09 10 10 0

AE00009071 EPA/KY APPROVAL OF O&M PLAN 25MAR09 0 0 0

RNYQ  Construction QA Plan

AE02000000 PREPARE CONSTRUCTION QA PLAN 15MAY07 05JUN07 15 15 0

AE02000001 CONSTRUCTION QA PLAN 15MAY07 30OCT08 368* 368* 0

AE02000002 PRS PEER REVIEW 06JUN07 07JUN07 2 2 0

AE02000003 REVISION TO CONSTRUCTION QA PLAN 08JUN07 26OCT07 98 98 0

AE02000004 PRS TECH EDITING 29OCT07 29OCT07 1 1 0

AE02000005 REVISION TO CONSTRUCTION QA PLAN 30OCT07 30OCT07 1 1 0

AE02000006 INTERNAL REVIEW QA PLAN (PRS MGMT AND LEGAL) 31OCT07 12DEC07 29 29 0

AE02000007 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 13DEC07 19DEC07 5 5 0

AE02000008 ISSUE CONSTRUCTION QA PLAN TO DOE (D0) 19DEC07 0 0 0

AE02000009 DOE TECH REVIEW OF CONSTRUCTION QA PLAN 20DEC07 07JAN08 10 10 0

AE02000010 DEVELOP COMMENT RESPONSE TABLE 08JAN08 09JAN08 2 2 0

AE02000011 REVISE DRAFT D0 WITH DOE TECH COMMENTS 10JAN08 11JAN08 2 2 0

AE02000012 INTERNAL REVIEW (PRS MGMT AND LEGAL) 14JAN08 14JAN08 1 1 0

AE02000013 REVISE THE DRAFT D0 15JAN08 18JAN08 4 4 0

AE02000014 ISSUE QA PLAN (D1) TO DOE FOR LEGAL REVIEW 18JAN08 0 0 0

AE02000015 DOE LEGAL REVIEW OF D1 CONSTRUCTION QA PLAN 22JAN08 04FEB08 10 10 0

AE02000016 REVISE THE D1 QA PLAN WITH DOE LEGAL COMMENTS 05FEB08 08FEB08 4 4 0

AE02000017 REPRODUCTION 11FEB08 11FEB08 1 1 0

AE02000018 DOE ISSUE CONSTRUCTION QA PLAN TO EPA/KY (D1) 11FEB08 0 0 0

AE02000019 EPA/KY REVIEW CONSTRUCTION QA PLAN 12FEB08 03JUN08 79 79 0

AE02000028 Revise D1 CQCP in Response to Reg comments 04JUN08 20JUN08 13 13 0

AE02000029 Issue D2 CQCP to DOE for Tech Review 20JUN08 0 0 0

AE02000039 DOE Tech Review of D2 CQCP 23JUN08 07JUL08 9 9 0
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AE02000031 REVISION TO D2 CONSTRUCTION QA PLAN 08JUL08 11JUL08 4 4 0

AE02000035 INTERNAL/DOE CERTIFICATION/REPRODUCTION 14JUL08 18JUL08 5 5 0

AE02000034 DOE ISSUE CONSTRUCTION QA PLAN TO EPA/KY (D2) 18JUL08 0 0 0

AE02000036 EPA/KY REVIEW OF CONSTRUCTION QA PLAN 21JUL08 02SEP08 31 31 0

AE02000046 Respond to Regulators Comments 03SEP08 16SEP08 10 10 0

AE02000056 DOE Review of D2/R1 QA Plan 17SEP08 23SEP08 5 5 0

AE02000066 Revise D2/R1 QA Plan 24SEP08 24SEP08 1 1 0

AE02000076 Internal/DOE Certification/Reproduction 25SEP08 02OCT08 6 6 0

AE02000086 Issue D2/R1 QA Plan to EPA/KY 02OCT08 0 0 0

AE02000096 EPA/KY  Review and Approval 03OCT08 30OCT08 20 20 0

AE02000037 EPA/KY APPROVAL OF CONSTRUCTION QA PLAN 30OCT08 0 0 0

RNZA  Construction
8  Power Installation
AE00007111 Develop Work Package for testing and C-410 05JUN06 23JUN06 15 15 0

AE00007331 Invest Power Supply Options & Complete Dft desgn 05JUN06 14JUL06 28 28 0

AE00007121 Test C-410 Feeders 26JUN06 07JUL06 8 8 0

AE00007251 Repairs to USEC Drain Pipe 10JUL06 10JUL06 1 1 0

AE00007441 Develop Work Package to Evaluate Feeder Ducts 07NOV06 20DEC06 30 30 0

AE00007471 Prepare for and Complete an IFR 15DEC06 29DEC06 9 9 0

AE00007491 Evaluate Integrity of the Feeder Ducts 02JAN07 08JAN07 5 5 0

AE00007541 Complete Design of the Electrical Power Supply 09JAN07 11APR07 65 65 0

AE00007571 USEC Review of Design 12APR07 02MAY07 15 15 0

AE00007581 Revise the Design with USEC comments 03MAY07 16MAY07 10 10 0

AE00007591 Develop RFP 17MAY07 31MAY07 10 10 0

AE00007601 PRS Tech Revise of RFP 01JUN07 05JUN07 3 3 0

AE00007611 Revise RFP 06JUN07 07JUN07 2 2 0

AE00007691 Ops Security Review 08JUN07 14JUN07 5 5 0

AE00007621 Issue RFP to bidders 15JUN07 15JUN07 1 1 0
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AE00007631 Bid development 18JUN07 29JUN07 10 10 0

AE00007701 BAFO 02JUL07 10JUL07 5 5 0

AE00007641 Bid evaluation 11JUL07 17JUL07 5 5 0

AE00007651 Award Recommendation/Compile Consent Package 18JUL07 20JUL07 3 3 0

AE00007661 DOE Review of Consent Package 23JUL07 10AUG07 15 15 0

AE00007671 Respond to Comments 13AUG07 15AUG07 3 3 0

AE00007681 Obtain DOE approval for Award 16AUG07 16AUG07 1 1 0

AE00007451 Develop Excavation Permits 17AUG07 07SEP07 15 15 0

AE00007461 Conduct Surveys 17AUG07 07SEP07 15 15 0

AE00007561 Develop Work Package for Electrical Construction 17AUG07 05SEP07 13 13 0

AE00007481 IFR 10SEP07 21SEP07 10 10 0

AE00007501 Mobilization 24SEP07 25SEP07 2 2 0

AE00007511 Extend Underground Electrical Circuits from C410 26SEP07 09OCT07 10 10 0

AE00007521 Install Overhead & Line/Power Meter at C-300 11OCT07 14NOV07 25 25 0

AE00008051 Extend the overhead power to SW Treatment area 01DEC08 05MAY09 107 107 0

9  Asphalt
AE00007131 Develop RFP 10NOV08 02DEC08 15 15 0

AE00007141 PRS Tech Review of RFP 03DEC08 09DEC08 5 5 0

AE00007151 Revise RFP 10DEC08 11DEC08 2 2 0

AE00007161 Issue RFP to bidders 12DEC08 16DEC08 3 3 0

AE00007171 Bid development 17DEC08 31DEC08 9 9 0

AE00007241 Develop Work Package 17DEC08 12JAN09 16 16 0

AE00007181 Bid evaluation 02JAN09 05JAN09 2 2 0

AE00007231 Issue NTP 06JAN09 06JAN09 1 1 0

AE00007261 Pre-mob Submittals 07JAN09 13JAN09 5 5 0

AE00007271 Mobilization 14JAN09 15JAN09 2 2 0

AE00007281 Site Grading 16JAN09 20JAN09 2 2 0
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AE00007291 Install asphalt 21JAN09 26JAN09 4 4 0

AE00007311 Demobilization 27JAN09 27JAN09 1 1 0

9A  Design/Build Services for the Treatment System
AE00007321 Develop the Design/Build SOW and Work Release 11FEB08 10JUL08 105 105 0

AE00007761 Develop Work Release for Engineering support 03MAR08 14MAR08 10 10 0

AE00007771 Issue Work Release for Engineering Support 17MAR08 17MAR08 1 1 0

AE00007341 Issue Design/Build Work Release 11JUL08 29AUG08 36 36 0

AE00007351 Treatment System Equipment Lease Costs 03NOV08 14OCT10 487 487 0

9B  Phase 1 Installation
AE00007361 Fabrication of Electrodes 07JAN08 25JUL08 140 140 0

AE00007391 Complete security requirements for ERH subcontra 25FEB08 25AUG08 127 127 0

AE00007371 Develop Work Control Package (Training, RWP,UCD) 13MAR08 15SEP08 128 128 0

AE00008001 Field engineering for ERH/TS installation 18MAR08 29AUG08 115 115 0

AE00008061 QA Surveillance/Receipt Inspections Electrodes 21JUL08 25JUL08 5 5 0

AE00007411 USEC Nuclear Safety Review ERH Install 07AUG08 29AUG08 17 17 0

AE00007421 Prepare and issue excavation/penetration permit 02SEP08 29SEP08 20 20 0

AE00007431 Prepare SOW for baseline sampling 02SEP08 29SEP08 20 20 0

AE00008011 USEC Nuclear Safety Review TS Install 02SEP08 29SEP08 20 20 0

AE00008241 Prepare WP for Filter Press Refurb 02SEP08 22SEP08 15 15 0

AE00008331 CAMERA INSTALLATION 02SEP08 15SEP08 10 10 0

AE00008321 Repair/refurb Filter Press 23SEP08 13OCT08 15 15 0

AE00007711 Driller, ERH, and TS subcontractor mobilization 27OCT08 24NOV08 21 21 0

AE00007551 Prepare for and conduct IFR 31OCT08 26NOV08 19 19 0

AE00007981 Start Phase 1 Field Work 25NOV08 0 0 0

AE00007721 Drill & Install Electrode well with 2 electrodes 01DEC08 06APR09 87 87 0

AE00007731 Drill & Install Electrode well with 3 electrodes 01DEC08 06APR09 87 87 0

AE00007741 Drill & Install Electrode well with 5 electrodes 01DEC08 06APR09 87 87 0

AE00007751 Drill & Install RGA Extraction wells 01DEC08 06APR09 87 87 0

FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Sheet 15 of 21



Sheet 16 of 21

Activity
ID

Activity
Description

Early
Start

Early
Finish

Orig
Dur

Rem
Dur

%
Comp

AE00007781 Drill & Install UCRS Extraction Wells 01DEC08 06APR09 87 87 0

AE00007791 Drilling & install vacuum piezometer/contingency 01DEC08 06APR09 87 87 0

AE00007841 Drill & install digiTAM sensor wells 01DEC08 06APR09 87 87 0

AE00007851 Drill & install Dual sensor wells 01DEC08 06APR09 87 87 0

AE00007861 Drill & install vacuum piezometer/digi TAM senso 01DEC08 06APR09 87 87 0

AE00007871 Baseline sampling analysis 01DEC08 08JUN09 130 130 0

AE00007881 Treatment System Installation/Install Power Subs 01DEC08 05MAY09 107 107 0

AE00008021 Drill & install digiPAM sensor wells 01DEC08 06APR09 87 87 0

AE00008341 USEC Install CAAS Alarms 01DEC08 26FEB09 60 60 0

AE00007891 Final ties to USEC switch yard 07APR09 21APR09 10 10 0

AE00008351 Complete Phase 1 Field Work 05MAY09 0 0 0

AE00008391 Driller Demob 06MAY09 12MAY09 5 5 0

9C  Phase 1 Installation Waste Mgmt & Disposition
AE00007901 Waste water treatment and disposal 01DEC08 14MAY09 114 114 0

AE00007911 Waste characterization sampling and analysis 07APR09 27MAY09 35 35 0

AE00007921 Develop DOT paperwork and/or landfill package 28MAY09 24JUL09 40 40 0

AE00007931 Waste disposition onsite 27JUL09 07AUG09 10 10 0

AE00007941 Waste disposition offsite 27JUL09 21AUG09 20 20 0

9D  Phase 1 Start Up and Operations
AE00007951 Internal Field Review for start up operations 06APR09 05MAY09 21 21 0

AE00007961 Start Up and Testing - Phase 1 06MAY09 05JUN09 22 22 0

AE00007971 Routine Operations - Phase 1 08JUN09 07DEC09 126 126 0

AE00008361 Complete Phase 1 O&M 07DEC09 0 0 0

9E  Phase 2 Installation
AE00007991 Fabrication of Electrodes 09JUL09 24SEP09 55 55 0

AE00008031 Field engineering for ERH/TS installation 06AUG09 24SEP09 35 35 0

AE00008041 Prepare and issue excavation/penetration permit 20AUG09 24SEP09 25 25 0

AE00008071 Driller, ERH, TS subcontractor mobilization 08SEP09 24SEP09 13 13 0
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AE00008371 Start Phase 2 Field Work 08SEP09 0 0 0

AE00008081 Drill & Install Electrode well with 2 electrodes 25SEP09 01FEB10 86 86 0

AE00008091 Drill & Install Electrode well with 3 electrodes 25SEP09 01FEB10 86 86 0

AE00008092 Drill & Install Electrode well with 4 electrodes 25SEP09 01FEB10 86 86 0

AE00008101 Drill & Install Electrode well with 5 electrodes 25SEP09 01FEB10 86 86 0

AE00008111 Drill & Install RGA Extraction wells 25SEP09 01FEB10 86 86 0

AE00008121 Drill & Install UCRS Extraction Wells 25SEP09 01FEB10 86 86 0

AE00008131 Drilling & install vacuum piezometer/contingency 25SEP09 01FEB10 86 86 0

AE00008141 Drill & install digiTAM sensor wells 25SEP09 01FEB10 86 86 0

AE00008142 Drill & install digiPAM sensor wells 25SEP09 01FEB10 86 86 0

AE00008151 Drill & install Dual sensor wells 25SEP09 01FEB10 86 86 0

AE00008161 Drill & install vacuum piezometer/digiTAM sensor 25SEP09 01FEB10 86 86 0

AE00008171 Baseline sampling analysis 25SEP09 25FEB10 104 104 0

AE00008181 Drill & Install Electrode well with 4 electrodes 25SEP09 01FEB10 86 86 0

AE00008271 Drill & Install digiPAMS sensor wells 25SEP09 01FEB10 86 86 0

AE00008411 Treatment Systems Connections 25SEP09 01FEB10 86 86 0

AE00008381 Complete Phase 2 Field Work 01FEB10 0 0 0

AE00008401 Driller Demob 02FEB10 08FEB10 5 5 0

9F  Phase 2 Installation Waste Mgmt & Disposition
AE00008191 Waste water treatment and disposal 25SEP09 25FEB10 104 104 0

AE00008201 Waste characterization sampling and analysis 02FEB10 22MAR10 35 35 0

AE00008211 Develop DOT paperwork and/or landfill package 23MAR10 18MAY10 40 40 0

AE00008221 Waste disposition onsite 19MAY10 16JUN10 20 20 0

AE00008231 Waste disposition offsite 19MAY10 30JUN10 30 30 0

9G  Phase 2 Start Up and Operations
AE00008251 Start Up and Testing - Phase 2 02FEB10 26FEB10 19 19 0

AE00008261 Routine Operations - Phase 2 01MAR10 27AUG10 126 126 0
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9H  Demobilization and Site Restoration
AE00008281 Treatment system decomissioning 30AUG10 08OCT10 29 29 0

AE00008291 Well abandonment 30AUG10 08OCT10 29 29 0

AE00008301 Site restoration 11OCT10 05NOV10 20 20 0

AE00008311 Post operations sampling and analysis 26OCT10 13DEC10 33 33 0

9I  Operations & Decommissioning Waste Mgmt & Dispos
AE00008322 Waste characterization sampling and analysis 11OCT10 29NOV10 34 34 0

AE00008323 Develop DOT paperwork and/or landfill package 30NOV10 28JAN11 40 40 0

AE00008334 O&M and Demob Complete 13DEC10 0 0 0

AE00008324 Waste disposition onsite 31JAN11 23FEB11 18 18 0

AE00008325 Waste disposition offsite 31JAN11 07MAR11 26 26 0

RNZP  Remedial Action Completion Report

AE00007800 PREPARE REMEDIAL ACTION COMPLETION REPORT 14DEC10 06APR11 78 78 0

AE00007801 REMEDIAL ACTION COMPLETION REPORT 14DEC10 04JAN12 263* 263* 0

AE00007840 PRS Peer Review 07APR11 11APR11 3 3 0

AE00007850 Incorporate comments 12APR11 13APR11 2 2 0

AE00007860 PRS Tech Editing 14APR11 18APR11 3 3 0

AE00007870 Revise RACR 19APR11 20APR11 2 2 0

AE00007802 INTERNAL REVIEW (D0) RACR 21APR11 26APR11 3 3 0

AE00007803 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 27APR11 28APR11 2 2 0

AE00007804 ISSUE DRAFT RACR TO DOE (D0) 28APR11 0 0 0

AE00007805 DOE REVIEW DRAFT RACR 29APR11 12MAY11 10 10 0

AE00007808 DEVELOP COMMENT RESPONSE TABLE 13MAY11 17MAY11 3 3 0

AE00007809 COMMENT RESOLUTION MEETING WITH DOE 18MAY11 18MAY11 1 1 0

AE00007806 REVISE DRAFT D0 WITH DOE TECH COMMENTS 19MAY11 23MAY11 3 3 0

AE00007807 INTERNAL COMMENT RESOLUTION REVIEW 24MAY11 25MAY11 2 2 0

AE00007810 REVISE THE DRAFT D0 26MAY11 31MAY11 3 3 0

AE00007811 ISSUE RACR (D1) TO DOE LEGAL 31MAY11 0 0 0
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AE00007812 DOE LEGAL REVIEW 01JUN11 14JUN11 10 10 0

AE00007813 REVISE THE D1 RACR WITH DOE LEGAL COMMENTS 15JUN11 21JUN11 5 5 0

AE00007814 INTERNAL/DOE CERTIFICATION/REPRODUCTION 22JUN11 28JUN11 5 5 0

AE00007815 ISSUE DRAFT RACR TO EPA/KDEP (D1) 28JUN11 0 0 0

AE00007816 EPA/KDEP REVIEW DRAFT RACR 29JUN11 03OCT11 66 66 0

AE00007817 DEVELOP COMMENT RESPONSE SUMMARY 04OCT11 06OCT11 3 3 0

AE00007818 INTERNAL/DOE TECH REVIEW OF CRS 07OCT11 10OCT11 2 2 0

AE00007819 REVISION TO CRS 11OCT11 11OCT11 1 1 0

AE00007820 ISSUE CRS FOR DOE LEGAL REVIEW 12OCT11 12OCT11 1 1 0

AE00007821 DOE LEGAL REVIEW OF CRS 13OCT11 14OCT11 2 2 0

AE00007822 REVISION TO CRS 17OCT11 17OCT11 1 1 0

AE00007823 DOE ISSUE CRS TO REGULATORS 18OCT11 18OCT11 1 1 0

AE00007824 CRS MEETING WITH REGULATORS AND DOE 19OCT11 19OCT11 1 1 0

AE00007825 INCORPORATE COMMENTS INTO D2 RACR 20OCT11 26OCT11 5 5 0

AE00007826 INTERNAL/DOE TECH REVIEW OF D2 RACR 27OCT11 02NOV11 5 5 0

AE00007827 REVISION TO D2 RACR 03NOV11 07NOV11 3 3 0

AE00007828 ISSUE RACR (D2) TO DOE 07NOV11 0 0 0

AE00007829 DOE LEGAL REVIEW OF D2 RACR 08NOV11 21NOV11 10 10 0

AE00007830 REVISION TO D2 RACR 22NOV11 28NOV11 3 3 0

AE00007831 INTERNAL/DOE CERTIFICATION/REPRODUCTION 29NOV11 01DEC11 3 3 0

AE00007832 ISSUE FNL RACR TO EPA/KDEP (D2) 01DEC11 0 0 0

AE00007833 EPA/ KDEP REVIEW FINAL RACR 02DEC11 04JAN12 21 21 0

AE00007834 EPA/KDEP APPROVE FINAL RACR 04JAN12 0 0 0

AE00007835 Project Complete (CONTRACT MILESTONE) 04JAN12 0 0 0

04.11.01.05.04  LUCIP

AE00007106 Prepare D2 LUCIP 24APR06 26MAY06 25 25 0
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AE00007116 PRS Review (Mgmt and Legal) 30MAY06 01JUN06 3 3 0

AE00007126 Issue D2 LUCIP for DOE Tech Review 01JUN06 0 0 0

AE00007136 DOE Tech Review 02JUN06 06JUN06 3 3 0

AE00007146 Revise the D2 LUCIP with DOE Tech Review 07JUN06 08JUN06 2 2 0

AE00007156 Issue D2 LUCIP for DOE Legal Review 08JUN06 0 0 0

AE00007166 DOE Legal Review and Comment Resolution 09JUN06 07SEP06 62 62 0

AE00007176 Revise D2 LUCIP 08SEP06 13SEP06 4 4 0

AE00007206 Transmit D2 LUCIP to DOE PPPO 13SEP06 0 0 0

AE00007246 DOE PPPO Final Review 14SEP06 18SEP06 3 3 0

AE00007186 DOE PPO Certification 19SEP06 19SEP06 1 1 0

AE00007196 Issue D2 LUCIP to Regulators for Review 19SEP06 0 0 0

AE00007216 Regulators Review D2 LUCIP 20SEP06 20OCT06 23 23 0

AE00007446 Regulator Extension 23OCT06 27NOV06 24 24 0

AE00007256 Incorporate Regulator Comments 28NOV06 08MAR07 69 69 0

AE00007266 Internal review of D2R1 LUCIP 09MAR07 09MAR07 1 1 0

AE00007276 Revise D2R1 LUCIP 12MAR07 12MAR07 1 1 0

AE00007286 Issue D2R1 to DOE Tech for review 12MAR07 0 0 0

AE00007296 DOE Tech Review of D2R1 LUCIP 13MAR07 14MAR07 2 2 0

AE00007306 Comment Resolution with DOE 15MAR07 15MAR07 1 1 0

AE00007316 Revise LUCIP 16MAR07 19MAR07 2 2 0

AE00007376 Internal Review of LUCIP 20MAR07 20MAR07 1 1 0

AE00007336 Issue D2R1 LUCIP to DOE Legal 21MAR07 0 0 0

AE00007386 Revise LUCIP 21MAR07 21MAR07 1 1 0

AE00007346 DOE Legal Review LUCIP 22MAR07 26MAR07 3 3 0

AE00007356 Comment Resolution with DOE 27MAR07 27MAR07 1 1 0

AE00007366 Revise LUCIP 28MAR07 30MAR07 3 3 0

AE00007396 Internal Review of LUCIP 02APR07 02APR07 1 1 0

FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Sheet 20 of 21



Sheet 21 of 21

Activity
ID

Activity
Description

Early
Start

Early
Finish

Orig
Dur

Rem
Dur

%
Comp

AE00007406 Revise LUCIP 03APR07 03APR07 1 1 0

AE00007416 Certification/Reproduction 04APR07 09APR07 3 3 0

AE00007426 Issue D2R1 LUCIP to Regulators 09APR07 0 0 0

AE00007436 Regulators and DOE Resolve Questions 10APR07 06FEB08 207 207 0

AE00007456 Revise D2R1 LUCIP 07FEB08 13FEB08 5 5 0

AE00007476 Issue D2R2 LUCIP to Regulators 13FEB08 0 0 0

AE00007486 Regulator Review D2R2 LUCIP 14FEB08 16JUL08 106 106 0

AE00007226 Regulators Approve D2R1 LUCIP 16JUL08 0 0 0

AE00007236 File Property Record Notices (120 days after) 17JUL08 13NOV08 85 85 0

FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Sheet 21 of 21


